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INTRODUCTION
The Brass LNG Project’s objective is to construct a
LNG Complex on Brass Island, Bayelsa State,
Nigeria, and in so doing, develop Nigeria’s
abundant gas resources, reduce the adverse effect of
gas flaring on the environment, and provide
social-economic benefits to the local and wider
Nigerian communities. The LNG Complex will be
designed to produce approximately 10 million tons
per annum (MTPA) of LNG, as well as LPG and
Residual NGL products.
THE EARLY WORKS
In October 2007 Brass LNG awarded Nigerian
Westminster Dredging & Marine Limited (NWDM) the
Early Works EPC Contract. The project consisted of
the construction of a Pioneer Camp and three
Pre-Loads to provide early settlement for the future tank
farm of the proposed Brass LNG plant.
In more detail the Scope of Work consisted of bush
clearing and topsoil removal, the construction of
temporary roads and pipeline crossings, the
excavation of sand for the construction of the
pre-loads, installation of vertical drains, the installation
of settlement monitoring instrumentation and the
monitoring thereof and covering the completed
pre-loads with poly sheets.
The Pioneer Camp was designed to be fully
self-supporting. Apart from accommodation units it
consists of offices, catering, laundry and water
treatment facilities. For the power supply three
generators were supplied and installed. Furthermore,
provisions were made for waste water and sewage
treatment and for waste disposal an incinerator was
supplied and installed.

FEATURES
Client

Brass LNG Ltd.

Project Management

Bechtel LNG Contractors Ltd.

Location

Brass Island, Bayelsa State, Nigeria

Period

2007 - 2010

Contractor

Nigerian Westminster Dredging &
Marine Limited
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EXECUTION
The bush clearing was mainly sub-contracted to local contractors from the three host
communities. Immediately upon having the first areas cleared, sand excavation
started to construct the temporary roads, and to create dry and stable platforms for
the construction of the accommodation and offices, and for the pre-loads.
Approximately 1,5 million cubic meter of sand was excavated and transported for
the construction of the three pre-loads, which were elevated to approximately 20
meter height. The required sand was excavated from an onshore borrow area.
Over 30 heavy duty dry earth moving machines were brought to site to execute the
works, such as excavators, bulldozers, vibro roller compactors, articulated dump
trucks, etc.
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In order to accelerate the settlement process, Prefabricated Vertical Drains (PVD’s)
were installed to depths varying between 40 to 50 meter deep. The drains were
installed by COFRA, another Boskalis company.
Engineering for and construction of the Pioneer Camp was partly done by local
sub-contractors, but ultimately the majority of the work was done by NWDM itself.
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QUALITY CONTROL
A settlement monitoring system was installed to check vertical and horizontal
movements of the subsoil layers resulting from the pre-loads. The installation and
subsequent monitoring of the instrumentation was carried out by Boskalis
Environmental. Regular geotechnical checks were carried out to verify the quality of
the sand and the level of compaction achieved and for this purpose NWDM had a
special CPT rig and a geotechnical laboratory on site throughout the duration of the
project and under the supervision of the Boskalis Environmental specialists staff.
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ENVIRONMENTAL MANAGEMENT
Excavation of sand from the onshore borrow pit was done with utmost care to avoid
damaging a watertight impermeable layer of clay which prevented salt water
intrusion from below the clay layer in the excavation zone. On a regular basis the
salinity levels were measured to monitor any possible salinity ingress in the
groundwater due to excavation of sand from the borrow pit.
COMMUNITY ENGAGEMENT
The majority of the workforce for the project was arranged through the three host
communities. Because of the long running experience of NWDM in Nigeria and
the Niger Delta in particular, no serious incidents occurred with the host
communities on Brass, as all issues were resolved amicably and in a professional
manner from both sides.
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LOGISTICS
Due to a lack of infrastructure, all materials and equipment required for the project
had to be transported from the NWDM yard in Warri to the site at Brass by barge
through the creeks of the Niger Delta. Throughout the two years of barge
movements between Warri and Brass, no security incidents nor any problems with
the (fishing) communities along the transport routes occurred.
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SAFETY RECORDS
We are proud to mention and with compliments to the Project Management Team,
that the project was completed without any Lost Time Injury (LTI) during the execution
of the works on a total of more than 2 million man-hours.
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